o ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 6
U.S. EPA, Region 6

2. Upchming Work Author‘i;ed

DAILY WoRK ORDER
Operating Period: 11/08/18 Task Order: 0618F0308 Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas EI 2 07:00 17:00
1. Work Authorized for the Period Work Accomplished for the Period
1) Continue site preparation and organization; 1) Complete: building demolition preparation;
2) Complete installation of temporary chain-link and 2) Complete: installation and placement of
construction fencing; temporary chain-link fencing;
3) Complete demolition preparations; 3) In Progress: mobilization scheduling for
4) Continue disposal coordination for (2) 55-gallon removal equipment (CP trailer);
drums of organic liquids + 4 5-gallon pails of oily 4) Finalize transportation sourcing; schedule
water. initial trucks for 11/14/18;
5) In Progress: disposal coordination of drums
and pails;
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building components and debris.

Continue site activities; commence/complete demolition and rendering of site structure; commence sorting/segregation of

3. Quantity / Volume Tracking:
| Description: | Previous Period: Total to Date:
| N/A - )
4, Number of Personnel Authorized Current Period
| Personnel Category: | Quantity: Personnel Category: Quantity:
Response Manager 1 Operator 2
FCA 1 Laborer 2]
Foreman 1 Truck Driver
5. Equipment Authorized for Current Period
ltem Qty Used | Not Used/ | ltem Qty | Used | NotUsed/
R or Down or Down
% ton crew-cab pickup (RM) | 1 1 | Portable toilets 3 |3 |
¥ ton extended-cab 2 2 Hand-wash station 1 1 ]
% ton crew-cab flatbed w/ 1 1 Skid steer with bucketfforks | 1 1
| fuel cell - | Bobcat TS90 o -
1-ton dump-truck 1 1 ] M:m—excavator (BobcatE85) |1 |1 -
% -ton extended cab (POV) 1 1 | 2,000-gallon Water Truck | 1 1 |
20" Conex Box 1 1 Excavator (JD 210G) 1 1
| 6. Comments / Amendments {Include Time)

Crew completed site work @ 1500 hours; FM and Laborer to Garland, Tx to pick-up 3" x 2" fitting for hydrant, gasket and |
ball valve (non-billable}; FM and Laborer off at 1630 hours.
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